
Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Iliuliuk Family & Health Services Clinic Renovation and Service
Expansion Project

Agency: Iliuliuk Family & Health Services, Inc. Reporting Period: 2ndQuarter 2005

Grant #: 06-4-C-5022 Amount of Funds Requested $_100,000-

1. What is the status of the project; include portions completed?

We have completed construction in phase # I and phase #2 (all upstairs renovation), and
are partially completed with phase #3 and phase #4. We are about 75% complete with
the whole project.

2. Is the project on schedule; ifnot, how will this be dealt with?

The project is not on the original schedule, but is on the revised schedule proposed by the
contractor (Knight Construction) when the bid was accepted.

3. Is the project on budget; ifnot, how will this be dealt with?

The project is emphatically not on the original budget. We have achieved some savings
(the dentist donated some equipment, and we were able to get cabinets for $10,000
instead of the budgeted $35,000), but the construction costs will be over 100% greater
than projected. Telecommunications costs are also going to be significantly higher than
expected.

We have raised an additional $49,000 in fundraising so far, with efforts continuing. We
have also been able to purchase some of the equipment, like exam tables, out of another
project's grant fund. Otherwise, we will have to pay the difference out of clinic reserves.

4. Other comments/problems and solutions:
We are hitting the usual minor snags associated with construction - the electrician got
sick and was out for a week, and one of the cabinets was not the right color. Richard
Knight is an excellent general contractor and he manages to smooth things over andget
work done in a very efficient manner.

We have been able to continue offering dental services using a converted "holding"
room. While this slightly limits our emergency capacity, and defmitely inconveniences
the public health nurse, who used to use that room when she came on her quarterly visits
(we have found other accommodation for her), the revenue that we are bringing in by
being able to offer some dental -serviceswill help offset the additional cost of
construction.
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Attachment G

Denali Commission

Quarterly Project Financial Report

Project Name: _lliuliuk Family & Health Services Clinic Renovation and Service
Expansion Project

Agency: Iliuliuk Family & Health Services, Inc. Reporting Period: 2nd Quarter 2005

Grant #: 06-4-C-5022

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined
The total project budget we submitted in our application was $440,000. The current budget is
$771,000.

2. The total project expenditures as of the end of the most recent quarter
We have expended $23,827 so far on dental equipment and cabinetry, and $28,500 on
ArchitecturallEngineering fees. We have expended $380,797 on construction hard costs to the
general contractor and the electrical contractor.

3. The total amount of Denali Commission funds committed to the project
Denali Commission has committed $100,000 to this project.

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period ~

We have expended $100,000 of Denali Commission funds for the project as of the end of this
reporting period.

5. The percentage of expenditures to the total budget
Denaliexpenditures- 13% of total budget.
Total expenditures to date - 99<',10of original total budget, 56% of revised total budget.

6. Project Performance Analysis (use PPA form on page 2 of641)
I don't understand this.

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Proiect Timeline:
First Clinic Projects Fundraising Letter -
Master Plan -

completed April, 2003
completed September, 2003.
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Board Notice-to-Proceed -
Letters of Inquiry to Rasmuson Foundation, Murdock Foundation -
Creation and initial funding of Capital Projects reserve account -
Presentation to City Council to request suppon -
Schematic Design -
Proposals to Rasmuson Foundation, Murdock Foundation -
First Clinic Renovation Fundraiser -
Design Development Document -
Proposal to City of Unalaska for renovation funding -
Construction Documents -
Second Clinic Projects Fundraiser Letter -
Bidding -
Third Clinic Projects Fundraiser Letter
Construction -
Closeout and Occupancy -

Depanment of Health and Social Services
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(2)

completed September, 2003.
completed September, 2003
completed September, 2003.
completed October 14,2003.
completed October 31,2003
completed by October 31,2003.
held November 22,2003.
completed December 7, 2003
completed December, 2003.
completed February 7, 2004
completed February 28, 2004.
finished by March 31,2005
sent March 31, 2005 -
finished by June 30, 2005
finished by July 15, 2005.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: _lliuliuk Family & Health Services Clinic Renovation and Service
Expansion Project

Agency: Iliuliuk Family & Health Services, Inc. Reporting Period: 2ndQuarter 2005

Grant #: 06-4-C-5022

NOTE: Include Denali Commission Grant Funds Only on this form.

Construction Budget (Hard
Costs)

Phase #1,2 done. Phase #3
75% done. Phase #4 15%
done

$250,000 $380,797 June 30,
2005

$250,000 $380,797
Totals:

~~fA(i~
5:'1 /~ ~n)!orf)~~m-L

Print Name and Title:

6~ l-lJS
Date:
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